
-- -- --- - n_----

Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Consolidated Behavioral Health Center

Agency: Family Centered Services of Alaska, Inc. Reporting Period: September 30,
2006

Grant #: 06-4-C-5010 Amount of Funds Requested $_0

1. What is the status of the project; include portions completed?
The project is progressing well and substantial portions are now complete. The roof is
on, concrete work is finished and the building is completely enclosed. The initial fTaming
of the interior is almost complete. Finish work on the interior should begin within the
next couple of weeks.

2. Is the project on schedule; if not, how will this be dealt with?
The project is not on schedule with regard to completion date due to the short
construction season. The outside siding on the building is scheduled to be installed in the
early spring, 2007. During the winter the interior of the building will be completed.

3. Is the project on budget; if not, how will this be dealt with?

The project is approximately $300,000 under budget at this date.

4. Other comments/problems and solutions:

Photos of the project may be viewed at the Family Centered Services web site at
familycenteredservices.com. Click the link at the bottom to access FCSA facility
construction picture.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Consolidated Behavioral Health Center

Agency: Family Centered Services of Alaska. Inc. Reporting Period: September 30. 2006

Grant #: 06-4-C-5010

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $3,761,141

2. The total project expenditures as of the end of the most recent quarter: $1,120,634

3. The total amount of Denali Commission funds committed to the project: $500,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $453,752.12

5. The percentage of expenditures to the total budget: 30%

6. Project Performance Analysis (use PPA form on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Consolidated Behavioral Health Center

Agency: Family Centered SeIVicesof Alaska. Inc Reporting Period: September 30.2006

Grant #: 06-4-C-5010

NOTE: Include Denali Commission Grant Funds Only on this form.

I0 \to L0 "
Date:

\=0
Form 641B

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03

Line Items: Approved Actual Scheduled Actual Work
Bndget: Cost to Completion Performed:

Date: Date:
Land $220,000 $221,445.82 12/05 12/12/2005

Environmental Study $4,000 $2,200 12/05 1/6/2006

Architectural Design $200,000 $191,413.80 5/8/2006 8/23/06 final billing for
design work

Architectural Contract $30,000 $0 Ongoing
Permitting & Fees $46,000 $38,692.50 7/10/2006 Ongoing

-,- -.
$500,000 $453,752.12

Totals: ,


